
 
 

 

 

February 8, 2008 
Chip Humphrey 
Eric Blischke 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for January 2008 

Dear Mssrs. Humphrey and Blischke: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN JANUARY 2008 

 
• The Round 3B surface sediment sampling program, initiated December 10, 2007, was concluded 

on January 17th. Most of the sediment chemistry testing is scheduled for completion by the end 
of February.  Data flow from the lab to data validation through Integral is on track.   

• The Round 3 lamprey ammocoete toxicity testing program was initiated with lamprey collection 
in late August and continued through January with laboratory toxicity testing per the procedures 
described in the FSP and QAPP addenda (and as modified in consultation with EPA).  Testing 
with the final chemical, diazinon, was completed on January 20th.  The toxicity testing program is 
considered to be complete.  The laboratory is keeping the remaining ammocoetes in the holding 
tanks until they receive concurrence from EPA that the testing is complete. Discussions with EPA 
are ongoing regarding the need to analyze post-test ammocoete tissue.   

• Bass, carp, and clam tissue sample homogenization for the Round 3B biota study were completed 
at Columbia Analytical Services in January, and subsamples were provided to Axys 
Analytical. The remaining analyses for the R3B biota study, with the exception of the clam tissue 
samples, have been initiated at CAS and are in various stages of completion.  Clam samples were 
placed on hold at CAS pending decisions regarding the analysis of samples with limited tissue 
mass.  EPA approved the proposed analyses on February 1, 2008, and clam tissue analysis is 
expected to be initiated at both laboratories in February.  Analysis of the collocated sediment 
samples for PCB congeners by Vista Analytical continued in January and is expected to be 
completed in February. 

• Round 3B stormwater sampling continued through January, with samples collected following 
precipitation events on January 9, 11, 15, 28, and 30.  By the end of January, all targeted samples 
were collected, except WR-4 (Sulzer) where three events were planned and samples were 
collected for one complete event and two partial events.  Stormwater-related sediment trap 
samples were collected during the last week of January and submitted to the laboratory for rush 
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analysis for total solids to determine the sample mass available for chemical analysis.  The 
Stormwater Technical Team will meet on February 7 to discuss the sediment traps samples and 
completion of the program.    

• The LWG provided EPA with a prioritization scheme for three fourth quarter (Q4) in-river 
sediment trap samples collected in November (ST4-003, -006, and -009) with insufficient volume 
and EPA responded with modifications, similar to the requested modifications for the third 
quarter event; these modifications were implemented.   

• Integral is assisting the LWG in updating the City's GIS outfall layer for the RI report.   
Additional outfall verification took place at specific properties during rain event(s) the week of 
January 28th.  A final GIS layer with updated outfall information will be developed in the first 
half of 2008.  

 
Deliverables Approved by EPA 

• None 

Deliverables Submitted to EPA 

• January 18, 2008:  Feasibility Study Side Scan Survey Field Sampling Plan  
• January 24, 2008: Round 3A Sediment Trap Sampling Quarter 4 Field Report 

 

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

None. 
 

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

The following chemical analysis results were received and validated in January 2008:  

Round 3 Lamprey Ammocoete Toxicity Testing Phase 2 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
January 

2008 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 6 2 83 17 
CAS Copper 32 0 100 100 
CAS Copper, dissolved 32 0 100 100 
CAS Naphthalene 63 0 100 0 
CAS Lindane 32 32 100 0 
CAS Aniline 31 0 100 0 
CAS PCP 32 32 100 0 
CAS Diazinon 33 0 0 0 
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Round 3 Sediment Trap (Deployed in River) Event III 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
January 

2008 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 11 5 100 55 
CAS Metals 10 4 100 60 
CAS Butyltins 9 3 100 67 
CAS TPH 10 4 100 60 
CAS VOC 7 0 100 100 
CAS Dioxins 8 2 100 75 
CAS Pesticides 10 1 70 60 
CAS PCBs 11 5 100 55 
CAS SVOC 10 4 100 60 
CAS Herbicides 10 4 100 60 
CAS PAH-SIM 10 4 100 60 
Vista PCB congeners 12 12 100 0 
Round 3 Sediment Trap (Deployed in River) Event IV 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
January 

2008 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 17 14 82 0 
CAS Metals 17 14 82 0 
CAS Butyltins 16 14 88 0 
CAS TPH 14 14 100 0 
CAS VOC 17 17 100 0 
CAS Dioxins 17 14 82 0 
CAS Pesticides 17 14 82 0 
CAS PCBs 17 0 0 0 
CAS SVOC 16 14 88 0 
CAS Herbicides 14 14 100 0 
CAS PAH-SIM 16 14 88 0 
Vista PCB congeners 17 0 0 0 
Round 3A Stormwater Outfalls - Sediment Traps 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
January 

2008 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 27 27 100 0 
CAS Metals 8 8 100 0 
CAS Pesticides 17 0 0 0 
CAS Herbicides 8 8 100 0 
CAS PAH-SIM 12 12 100 0 
CAS Phthalate esters 12 12 100 0 
Vista PCB congeners 24 12 50 50 
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Round 3B Stormwater Outfalls (November 2007 Storm  Events I, II, III) 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
January 

2008 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 12 12 100 0 
CAS Metals 13 13 100 0 
CAS Metals dissolved 12 12 100 0 
CAS Pesticides 2 2 100 0 
CAS Herbicides 8 8 100 0 
CAS PAH-SIM 11 11 100 0 
CAS Phthalate esters 3 3 100 0 
Vista PCB congeners 8 0 0 0 
Round 3B Biota 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
January 

2008 

% 
Analysis 
Complete 

% 
Validation 
Completed 

Axys Dioxins 101 0 0 0 
Axys Pesticides 101 10 10 0 
Axys PCB congeners 101 0 0 0 
Axys Lipids 101 0 0 0 
CAS Metals 101 0 0 0 
CAS Butyltins 100 0 0 0 
CAS SVOC 100 0 0 0 
CAS Alkylated PAH 15 0 0 0 
CAS PAH-SIM 101 0 0 0 
Round 3B Biota - Collocated Sediment 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
January 

2008 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 32 30 94 0 
CAS Metals 32 30 94 0 
CAS Butyltins 32 30 94 0 
CAS Dioxins 32 21 66 0 
CAS Pesticides 32 16 50 0 
CAS PCBs 32 30 94 0 
CAS SVOC 32 30 94 0 
CAS Alkylated PAH 32 30 94 0 
Vista PCB congeners 32 0 0 0 
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Round 3B Surface Sediment 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
January 

2008 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 205 150 73 0 
CAS Metals 205 150 73 0 
CAS TPH 205 150 73 0 
CAS Dioxins 52 23 44 0 
CAS Pesticides 205 12 6 0 
CAS PCBs 205 99 48 0 
CAS SVOC 205 150 73 0 
CAS Alkylated PAH 205 150 73 0 
Vista PCB congeners 73 0 0 0 

 

4.  SCHEDULE FOR THE NEXT FOUR MONTHS  

Work described in the ASOC that is potentially planned for February, March, April, and May 2008 
includes the following: 

• February 2008: Round 3A Sturgeon Sampling Data Report 
• February 2008: Round 3B Biota Field Sampling Report 
• March 2008: Feasibility Study Mobility Testing Field Sampling Plan 
• March 2008: Round 3B Comprehensive Sediment and Bioassay Testing Field Sampling Report 
• April 2008: Round 3 Phase 2 Lamprey Toxicity Testing Report 
• May 2008: In-River Sediment Trap Data Report 
 
 

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in 
upcoming months are listed in Table 1.   

 
5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on several documents that have been submitted to 
EPA as required by the ASOC; these and other documents are listed in Table 1.  The LWG requests 
document approvals to verify that the terms of the ASOC are being met and issues are resolved to 
maintain progress on the RI/FS.     

If you have any questions, please give me a call at (360) 705-3534. 

Sincerely, 

 

Gene C. Revelas 
RI/FS Coordinator 

IC08-0003   
 

Page 5



 
 

 

Copies: Jim Anderson, ODEQ (email only) 
 Dick Pedersen, ODEQ (email only) 
 Rick Kepler, ODFW (email only) 
 Ted Buerger, USFWS (email only) 
 Rob Neely, NOAA (email only) 
 Ben Shorr, NOAA (email only) 
 Preston Sleeger, DOI (email only) 
 Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
 Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
 Jeff Baker, Confederated Tribes of Grand Ronde (email only) 
 Tom Downey, Confederated Tribes of Siletz (email only) 
 Audie Huber, Confederated Tribes of Umatilla (email only) 
 Erin Madden, Nez Perce Tribe (email only) 
 Sheila Fleming, Ridolfi (email only) 
 LWG Repository 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Round 1       
Conceptual Site Model 
Update 

9/17/2004 Submitted; EPA 
comments received 
1/13/2005 

  

Revised Conceptual Site 
Model Update Site 
Summaries 

10/10/2005 Summaries submitted 
10/10/2005 for Gasco, 
Triangle Park, 
ExxonMobil, Marcom, 
Arkema, Gunderson, & 
Foss Brix 

EPA comments 
not anticipated 

Remaining Revised 
Conceptual Site Model 
Update Site Summaries 

2/28/2007 Summaries for Rhone-
Poulenc and Siltronic 
submitted on 2/28/2007. 

4/30/2007 

First batch: 
3/8/2005 

First batch submitted on 
3/8/2005 

First batch: 
5/8/2005 

Second 
batch:  
3/8/2005 

Second batch submitted 
on 3/8/2005 

Second batch:  
5/8/2005 

Third batch: 
4/26/2005 

Third batch submitted 
on 4/26/2005 

Third batch:  
6/27/2005 

Fourth batch: 
4/26/2005 

Fourth batch submitted 
on 4/26/2005 

Fourth batch:  
6/27/2005 

Fifth batch: 
5/31/2005 

Fifth batch submitted on 
5/31/2005 

Fifth batch:  
8/1/2005 

Sixth batch: 
5/31/2005 

Sixth batch submitted on 
5/31/2005 

Sixth batch: 
8/1/2005 

Seventh 
batch: 
9/1/2005 

Seventh batch submitted 
on 9/2/2005 

Seventh batch: 
10/31/2005 

Conceptual Site Model 
Update - Remaining 
Upland Site Summaries 

Last batch: 
2/28/2007 

Last batch submitted 
2/28/2007 

Last batch: 
4/30/2007 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Compilation of 
Information for Sources 
Between RM 11 and 
11.6 East Bank of 
Portland Harbor 

November 
2007 

Submitted to EPA and 
DEQ 11/21/2007 

 

Round 2 Biota       
Revised Round 2 QAPP 
Addendum 6: Sampling 
of Benthic Invertebrate 
Tissue 

11/23/2005 Submitted 11/23/2005; 
approved with 
conditions on 
12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling 
of Benthic Invertebrate 
Tissue 

TBD On 2/9/2006, the LWG 
submitted a response to 
EPA's comments on the 
11/23/2005 version of 
the QAPP addendum.  
The LWG has not heard 
back from EPA on that 
response.  The LWG 
believes that a final 
QAPP in not required. 

  

Hydro/Sed Modeling     
Phase 2 Recalibration 
Results: Hydrodynamic 
Sedimentation Modeling 
for the Lower 
Willamette River 

12/8/2006 Submitted 12/8/2006: 
EPA comments received 
4/3/2007 

  

Revised Sedflume Data 
Use Technical 
Memorandum 

July 2007 Submitted  7/26/2007  EPA comments 
and conditioned 
approval 
received 
9/20/2007 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Groundwater Pathway     
Draft Round 2 
Groundwater Pathway 
Assessment Sampling 
and Analysis Plan 

4/22/2005 Submitted 4/22/2005; 
EPA comments received 
6/3/2005 

  

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis 
Plan - Response to EPA 
Comments 

TBD This response to 
comments is on hold 
pending resolution of 
ongoing TZW 
framework discussions 
with EPA related to 
Round 3 data gap 
identification. 

  

Revised Round 2 
Groundwater Pathway 
Assessment Sampling 
and Analysis Plan 
(including Appendix A - 
Site Summaries and 
Appendix B - Pilot Study 
Data Report) 

TBD Revision of the Round 2 
GWPA SAP is on hold 
pending resolution of 
ongoing TZW 
framework discussions 
with EPA related to 
Round 3 data gap 
identification. 

  

Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; 
EPA comments received 
6/10/2005 

  

IC08-0003   
 

Page 9



 
 

 

Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Revised Round 2 FSP 
for Sampling of 
Shoreline Seeps at 
Human Use Beaches 

No longer 
needed 

The only seep 
determined to pose a 
potentially complete 
exposure pathway is 
discharge from Outfall 
22B.  The existing data 
from Outfall 22B 
include the upland COIs 
and meet the data 
quality requirements for 
risk evaluation 
(Category 1/QA2).  
Based on the Round 2 
Report evaluations, no 
additional seep data are 
needed.  Therefore, this 
FSP is no longer 
needed.”  

 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 2: 
Transition Zone Water 
FSP 

3/27/2006 Redline version 
submitted 3/27/2006; 
final to be submitted 
following approval or 
comments from EPA 

4/28/2006 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 3: 
Supplement to QAPP 
Addendum 3 

10/7/2005 Submitted 10/7/2005: 
Conditional approval of 
proposed changes to the 
QAPP addendum 
received from EPA on 
9/30/2005. 

  

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, and Arkema  

3/27/2006 Submitted 3/27/2006   
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006   

Natural Attenuation     
Step 2 Natural 
Attenuation Evaluation 
Report 

No longer 
needed 

EPA’s proposed fate and 
transport modeling 
approach will provide 
the needed evaluation on 
monitored natural 
recovery (MNR).  We 
propose that model be 
used to identify any 
further MNR data gaps 
and evaluations once it 
is up and running. 

  

Tech Memos       
Revised TRV Selection 
TM 

10/23/2004 Submitted; EPA 
comments received 
3/18/2005. On 
6/10/2005, EPA directed 
the LWG to submit the 
final TRV Selection TM 
with the PRE. 

  

Second Revision 
Preliminary Risk 
Evaluation Approach 
TM 

1/7/2005 Submitted; EPA 
comments received 
3/4/2005. On 6/10/2005, 
EPA directed the LWG 
to submit the final PRE 
approach TM with the 
PRE. 

  

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA 
comments received 
10/1/2004 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Revised 
Comprehensive ERA 
Approach TM 

TBD In a 1/11/2006 meeting 
with EPA, the LWG 
proposed deleting this 
deliverable.  The LWG 
has not heard back from 
EPA on this proposal. 

  

Process for Derivation 
of PRGs TM 

1/20/2005 Submitted; EPA 
comments received 
6/30/2006; a revised 
tech memo is not 
required. 

3/21/2005 

Response to EPA 
Comments on Process 
for Derivation of PRGs 
TM 

9/1/2006 Submitted 9/1/2006   

Draft Approach to 
Determining 
Background for the 
Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; 
EPA comments received 
6/5/2006; revised tech 
memo required. 

5/2/2006 

Revised Approach to 
Determining 
Background for the 
Portland Harbor 
Superfund Site 

7/20/2006 LWG response to EPA 
comments was 
submitted on 7/14/2006.  
Further discussion with 
EPA is required before 
the tech memo can be 
revised. 

  

Process for Delineating 
the Extent of 
Contamination 
Upstream and 
Downstream of the ISA 

 

The approach for 
Delineating the Extent 
of Contamination 
Upstream and 
Downstream of the ISA 
will be provided in the 
Draft RI Report 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting 
with EPA, the LWG 
proposed deleting this 
deliverable.  The LWG 
has not heard back from 
EPA on this proposal. 

  

Ecological Risk Assessment     
Ecological Preliminary 
Risk Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; 
EPA comments received 
4/28/2006, a revised 
PRE is not required 

11/8/2005 

Bioassay Data Report 4/15/2005 Submitted 4/8/2005 6/7/2005; EPA 
comments not 
anticipated 

Round 2 Benthic 
Assessment 
Interpretation Report 

3/17/2006 Submitted 3/17/2006; 
EPA comments received 
7/6/2006 

5/16/2006 

Food Web Modeling 
Report: Evaluating 
Trophic Trace and the 
Arnot and Gobas 
Models for Application 
to the Portland Harbor 
Superfund Site 

11/4/2005 Submitted 11/4/2005; 
EPA comments received 
3/10/2006 

1/3/2006 

Response to EPA 
comments on Food Web 
Modeling Report: 
Evaluating Trophic 
Trace and the Arnot and 
Gobas Models for 
Application to the 
Portland Harbor 
Superfund Site 

4/21/2006 Submitted 4/21/2006   
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Revised Ecological 
Water Screening Levels 

5/26/2006 Submitted 5/25/2006; 
directive EPA 
comments received 
9/15/2006, and a 
correction to the xylene 
AWQC on 9/27/06.  
Additional revisions 
were submitted on 
10/13/2006. 

7/9/2006; delay 
in receipt of 
EPA comments 
or approval of 
this submittal 
will impact the 
project schedule 

Feasibility Study       
2003 Sediment Stake 
Results Report 

4/16/2004 Submitted EPA comments 
not anticipated 

Draft Disposal Site 
Inventory Preliminary 
Screening Report 

7/12/2004 Submitted 9/10/2004; 
project schedule 
not yet 
impacted by 
lack of 
comments on 
this submittal 

Facility Siting Re-
Screen Report 

TBD, Work 
Plan 
submittal 
deadline is 
3/14/2005 

In a 2/8/2006 meeting, 
EPA stated that it agreed 
to delete this 
deliverable. 

  

Literature Survey of 
Treatability Studies 

October 2007 Submitted 10/31/2007 Jan-08 

Mobility Testing FSP March 2008 A preliminary technical 
memo proposal for 
mobility testing was 
submitted to EPA on 
December 11, 2007.  
Comments from EPA 
were received on 
January 24, 2008.  EPA 
requested a 30 day 
turnaround for the FSP.  
LWG has asked EPA for 
60 days.

  

 

 

IC08-0003   
 

Page 14



 
 

 

Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Mobility Testing QAPP April 2008 see previous item    

Side-scan Sonar FSP January 2008 Submitted 1/18/08  

    
General Field/Data/RI Reporting   
Validated Analytical 
Results 

90 days 
following 
completion 
of each 
sampling 
activity 

    

Round 2 Surface 
Sediment Field 
Sampling Report 

1/4/2005 Submitted 3/7/2005; EPA 
comments not 
anticipated 

Round 2A Subsurface 
Sediment Field 
Sampling Report 

1/10/2005 Submitted 3/11/2005; EPA 
comments not 
anticipated 

Round 2A Event 1 
Surface Water Field 
Sampling Report 

1/31/2005 Submitted 4/1/2005; EPA 
comments not 
anticipated 

Round 2A Winter 2005 
Surface Water Field 
Sampling Report 

5/16/2005 Submitted 7/15/2005; EPA 
comments not 
anticipated 

Round 2A Summer 2005 
Surface Water Field 
Sampling Report 

9/19/2005 Submitted 11/19/2005; 
EPA comments 
not anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Round 2 Subyearling 
Chinook Tissue 
Collection Field 
Sampling Report 

7/18/2005 Submitted 7/18/2005 9/16/2005; EPA 
comments not 
anticipated 

Round 2 Multiplate 
Tissue Field Sampling 
Report 

11/23/2005 Submitted 11/23/2005 1/13/2006; EPA 
comments not 
anticipated 

Draft Round 2 Sediment 
Site Characterization 
Summary Report 

7/15/2005 Submitted 7/15/2005 9/13/2005; EPA 
comments not 
anticipated 

Draft Round 2 Surface 
Water Data Report for 
November 2004 and 
March 2005 Sampling 
Events 

10/17/2005 Submitted 10/17/2005 12/16/2005; 
EPA comments 
not anticipated 

Round 2B Subsurface 
Sediment Field 
Sampling Report 

12/28/2005 Submitted 12/29/2005 2/24/2006; EPA 
comments not 
anticipated 

Round 2 Transition 
Zone Water Field 
Sampling Report 

1/31/2006 Submitted 1/31/2006 4/3/2006; EPA 
comments not 
anticipated 

Round 2 Benthic 
Invertebrate Field 
Sampling Report 

2/20/2006 Submitted 2/20/2006 4/21/2006; EPA 
comments not 
anticipated 

Round 2 Surface Water 
Site Characterization 
Summary Report 

4/24/2006 Submitted 4/24/2006 6/23/2006 

Round 2 Juvenile 
Chinook Tissue Data 
Report 

3/31/2006 Submitted 3/31/2006 5/29/2006; EPA 
comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Round 2A Surface 
Sediment PCB 
Congeners Data Report 

4/10/2006 Submitted 4/10/2006 6/9/2006; EPA 
comments not 
anticipated 

Round 2A Archived 
Subsurface Sediment 
Data Report 

5/5/2006 Submitted 5/8/2006 7/7/2006; EPA 
comments not 
anticipated 

Round 2B Subsurface 
Sediment Data Report 

5/22/2006 Submitted 5/22/2006 7/21/2006; EPA 
comments not 
anticipated 

Round 2 Multiplate 
Invertebrate Tissue 
Data Report 

6/12/2006 Submitted 6/12/2006 8/11/2006; EPA 
comments not 
anticipated 

Round 2 
Hydrodynamic/Sediment 
Transport Modeling 
Data Collection Field 
Sampling Report 

6/19/2006 Submitted 6/19/2007 10/2/2006; EPA 
comments not 
anticipated 

Round 2 Benthic Tissue 
and Sediment Data 
Report 

9/6/2006 Submitted 9/6/2006 11/6/2006; EPA 
comments not 
anticipated 

Round 2 Transition 
Zone Water Site 
Characterization 
Summary Report 

8/7/2006 Submitted 8/7/2006 11/6/2006 

Comprehensive Round 
2 Site Characterization 
Summary and Data 
Gaps Analysis Report 

2/21/2007 Submitted 2/21/2007 EPA written 
comments on 
full report 
anticipated by 
January 2008 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

ROUND 3       

SURFACE WATER       

Round 3 January 2006 
High-flow Event Surface 
Water Field Sampling 
Report 

3/22/2006 Submitted 3/27/2006 5/22/2006; EPA 
comments not 
anticipated 

Round 3 January 2006 
Surface Water Sampling 
Event Data Report 

10/23/2006 Submitted 10/23/2006 12/22/2006; 
EPA comments 
not anticipated 

Round 3A September 
2006 Low-flow Event 
Surface Water Sampling 
Field Sampling Report 

12/8/2006 Submitted 12/8/2006 2/6/2007; EPA 
comments not 
anticipated 

Round 3A November 
2006 Stormwater Runoff 
Event Surface Water 
Sampling Field 
Sampling Report 

1/15/2007 Submitted 1/15/2007 3/16/2007; EPA 
comments not 
anticipated 

Round 3A 2007 High 
Flow Surface Water 
Field Sampling Report 

5/9/2007 Submitted 04/30/07 TBD; EPA 
comments not 
anticipated 

Round 3A Surface 
Water Data Report for 
September 2006 Low-
flow Event add 
November 2006 
Stormwater Runoff 
Event  

5/21/2007 Submitted 5/21/2007 TBD; EPA 
comments not 
anticipated 

Round 3A 2007 High 
Flow Surface Water 
Data Report 

October 2007 Submitted 10/15/2007 TBD; EPA 
comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

TZW      

Gunderson TZW Field 
Sampling Plan 

August 2007 Submitted 08/16/07; 
revised Tech Approach 
memo submitted 
10/10/2007 

EPA comments 
received on 
9/20/2007; EPA 
approval on 
revised FSP 
received on 
10/11/07 

Round 3 Gunderson 
TZW Field Sampling 
Report 

December 
2007 

Submitted 12/21/07 TBD: EPA 
comments not 

anticipated 

    
BIOTA       

Revised FSP: Round 3 
Sampling for Pre-
Breeding White 
Sturgeon (Acipenser 
transmontanus) Tissue 

12/22/2006 Submitted 12/22/2006; 
approved by EPA with 
conditions on 2/15/2007 

1/22/2007 

Round 3 Lamprey 
Ammocoete Tissue 
Collection Field 
Sampling Report 

12/15/2006 Submitted 12/15/2006 2/16/2007; EPA 
comments not 
anticipated 

Round 3 Sturgeon Field 
Sampling Report  

5/7/2007 Submitted 05/07/07 TBD; EPA 
comments not 
anticipated 

Round 3 Lamprey 
Ammocoete Phase 1 
Toxicty Testing Data 
Report (and comment 
responses) 

4/6/2007 Submitted 04/06/07 6/8/2007 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Round 3 Lamprey 
Toxicity Testing FSP 
Addendum 

  Submitted  07/09/07; 
response to comments 
submitted 08/10/07; 
revised FSP and QAPP 
addenda submitted 
9/12/2007 

EPA comments 
received 
07/20/07; EPA 
approval 
received 
08/17/07; EPA 
comments on 
revised 
FSP/QAPP 
addenda not 
anticipated 

Round 3 Biota Sampling 
FSP 

8/10/2007 Submitted 08/10/07; 
revised FSP submitted 
10/26/2007 

EPA comments 
and conditional 
approval on 
draft received 
8/17/07; EPA 
approval on 
final FSP 
received 
12/3/07 

Round 3B QAPP 
Addendum 9 for Biota 
Sampling 

October 2007 Submitted 10/31/07 EPA approval 
received 
12/3/07 

Round 3 Lamprey 
Ammocoete Tissue 
Testing Data Report  

August 2007 Submitted 08/24/07 TBD; EPA 
comments not 
anticipated 

Juvenile Lamprey 
Tissue Data 
Interpretation 
Memorandum 

September 
2007 

Submitted 09/12/07 TBD 

Round 2 Mussels Data 
Report  

October 2007 Submitted 10/1/2007   

Round 3 Phase 2 
Lamprey Toxicity 
Testing Report 

April 2008 Data report within 120 
days of completion of 
each phase of testing per 
Phase 1 FSP. 

  

IC08-0003   
 

Page 20



 
 

 

Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Round 3B Biota Field 
Sampling Report 

February 
2008 

Planned for submittal 
2/11/08 

 

Round 3 Sturgeon Data 
Report 

2/13/2008 90 days after tissue 
sampling and analyses 
per FSP.  Final data 
rec'd 11/13/07 

  

STORMWATER       

Round 3A Field 
Sampling Plan: 
Stormwater Sampling 

2/7/2007 Submitted 2/7/2007; 
approved by EPA on 
2/15/2007 with 
comments. 

  

Round 2 QAPP 
Addendum 8: Round 3A 
Stormwater Sampling 

2/7/2007 Submitted 2/7/2007; 
approved by EPA on 
2/15/2007 with 
comments. 

  

Round 3A Upland 
Stormwater Field 
Sampling Report 

December 
2007 

Submitted 12/05/07 1/31/2008 

Round 3A Stormwater 
FSP Addendum 

November 
2007 

Submitted 11/2/07 Approved by 
EPA 11/6/07 

Stormwater Field 
Sampling Report

6/15/2008 

 

  

Stormwater Site 
Characterization 
Summary Report

TBD 

 

  

Stormwater Loading 
Estimate Methods 
Report 

None   TBD 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

SEDIMENT       
Round 3A Sediment 
Upstream / Downstream 
Field Sampling Report 

4/9/2007 Submitted 04/09/07 TBD; EPA 
comments not 
anticipated 

Round 3B Field 
Sampling Plan:  
Sediment Sampling and 
Benthic Toxicity Testing 

  

Submitted 5/4/2007 TBD; 

Upriver and Multnomah 
Channel Sediment 
Evaluation and Field 
Sampling PlanTechnical 
Approach 

  

Submitted 5/25/2007 TBD 

Draft Round 3B Surface 
and Core Sediment FSP 
Preliminary Technical 
Memorandum 

  

Submitted 5/25/2007 TBD 

Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memornadum 

August 2007 Submitted 8/29/07 TBD 

Round 3A Sediment 
Upstream / Downstream 
Data Report 

8/6/2007 Submitted 7/30/07 TBD; EPA 
comments not 
anticipated 

Round 3A Sediment 
Radioisotope Data 
Report 

November 
2007 

Submitted 11/16/07  
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Round 3B 
Comprehensive 
Sediment and Bioassay 
Testing Field Sampling 
Plan 

November 
2007 

Submitted 11/5/07; 
submitted revised maps, 
tables, App. A-11 (Hist. 
Rd) 12/17/07 

11/9/07 
conditional 
approval 

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

November 
2007 

Submitted 12/17/07  

Round 3B 
Comprehensive 
Sediment and Bioassay 
Testing Field Sampling 
Report

March 2008 Planned for submittal 
3/16/08

 

 

 

 

SEDIMENT TRAP (IN-RIVER)     

Round 3A Sediment 
Trap Sampling Quarter 
1 Field Report 

April 2007 Submitted 04/16/07 TBD; EPA 
comments not 
anticipated 

Round 3A Sediment 
Trap Sampling Quarter 
2 Field Report 

August 2007 Submitted 08/07/07 TBD; EPA 
comments not 
anticipated 

Round 3A Sediment 
Trap Sampling Quarter 
3 Field Report 

October 2007 Submitted 10/25/2007   

Round 3A Sediment 
Trap Sampling Quarter 
4 Field Report 

January 2008 Submitted 1/24/08  

Sediment Trap Data 
Report 

5/7/2008  6/30/2008 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

FATE & TRANSPORT   

Draft Chemical Fate & 
Transport Model 
Development and Data 
Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; 
response to comments 
being prepared by the 
LWG 

EPA comments 
received 
10/15/07 

F&T Surface Sediment 
FSP – Addendum to 3B 
Sediment FSP  

December 
2007 

Submitted 12/10/07 EPA comments 
received 1/2/08.  

1/16/08 LWG 
agreed with 
EPA not to 
perform the 

sampling 

    
Cultural Resources     

Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not 
time-critical at 
this point in the 
project 

Notes:    
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of 
AOC (EPA 2001a). 

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of 
AOC. 
    Italicized Deliverables do not have stipulated penalty amounts.  
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all 
final documents are due to EPA 30 days following receipt of comments from EPA. 

Only deliverables due within the next four months are shown.   
Deliverable completed and approved by EPA.  
Deliverable submitted to EPA and its partners.  
Underlining indicates text change from last progress report.  
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